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July 11, 2003

Mr. Kevin Turner
On-Scene Coordinator
U.S. EPA, Region 5
8588 Rt. 148

Marion, IL 629359

Via Certified Mail
Re: RRG/Clayton Chemical Site, Sauget,
tiiinois - Docket No. V-W-"03-C-720
MONTHLY PROGRESS REPORT-June 03
File: 11331/31861 #2

Dear Mr. Turner:

On behalf of the Performing Members, RRG Clayton Chemical Site Liquids Group (The Group) and in
accordance with the October 11, 2002 Administrative Order by Consent and the January 14, 2003 Work Plan
approval, we are submitting this progress report for the month of June, 2003.

1. WORK PERFORMED & PROBLEMS ENCOUNTERED DURING JUNE, 2003
Work performed includes selecting a Contractor for liquids removal and initiating contract negotiations
with that Contractor.

The Group has also coordinated with Mr. Sheldon Korlin regarding a USEPA generator ID #. It appears
that the existing Generator ID# for the RRG/Clayton site will be used by the Group.

2. ANALYTICAL DATA RECEIVED DURING JUNE, 2003
None

3. WORK ANTICIPATED NEXT MONTH

We anticipate that The Group will sign the contract with the Contractor and the work pursuant to the
contract will be initiated.

Please contact me at 248.661.3745, ext. 13 if you have any questions.
Very truly yours,

& GERE ENGINEERS, INC.

. Cormiur, PE.
Senior Managing Engineer
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